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APACHE BLOCK III (AB3) 2006 7,158.4 8,996.4 639 - - -

ARH 2005 5,259.7 6,336.7 512 - - -

ATIRCM/CMWS 2003 4,169.8 4,815.9 3,589 - - -

BLACK HAWK UPGRADE (UH-60M) 2005 18,935.2 24,042.7 1,235 - - -

BRADLEY UPGRADE 2001 8,569.8 9,695.2 2,568 - - -

CH-47F 2005 11,515.6 13,350.3 513 - - -

EXCALIBUR 2007 2,232.5 2,465.1 30,388 - - -

FBCB2 2005 3,220.8 3,371.1 73,463 - - -

FCS 2003 112,424.5 159,320.2 15 - - -

FMTV 1996 16,516.6 20,676.4 83,185 - - -

GMLRS 2003 4,717.7 6,008.3 43,795 - - -

HIMARS 2003 1,797.2 2,049.0 381 - - -

JLENS 2005 6,088.6 7,500.3 16 - - -

LONGBOW APACHE 1996 9,826.0 11,183.0 671 - - -

LUH 2006 1,819.8 2,090.2 345 - - -

PATRIOT PAC-3 2002 8,386.7 8,524.9 969 - - -

PATRIOT/MEADS CAP - FIRE UNIT 2004 15,808.2 21,779.7 48 - - -

PATRIOT/MEADS CAP - MISSILE 2004 6,027.3 8,115.5 1,528 - - -

STRYKER 2004 14,254.5 15,691.1 3,537 - - -

WIN-T INCREMENT 1 2007 3,798.0 3,859.7 1,677 - - -

WIN-T INCREMENT 2 2007 3,445.8 3,870.8 1,893 - - -

Army Subtotal 265,972.7 343,742.5 250,967 - - -

AGM-88E AARGM 2003 1,425.8 1,710.1 1,911 - - -

AIM-9X 1997 2,664.1 3,395.5 10,142 - - -

CEC 2002 4,207.0 4,530.5 306 - - -

CH-53K 2006 15,024.9 18,708.3 156 - - -

COBRA JUDY REPLACEMENT 2003 1,453.3 1,629.5 1 - - -

CVN 21 2000 24,987.1 35,119.1 3 - - -

CVN 68 1995 5,278.8 6,258.8 1 - - -

DDG 1000 2005 25,090.4 28,886.7 7 - - -

DDG 51 1987 46,418.1 62,756.3 62 - - -

E-2D AHE 2002 13,393.9 17,431.1 75 - - -

EA-18G 2004 7,578.3 8,649.1 85 - - -

EFV 2007 13,164.3 15,860.2 593

ERM 2005 419.1 408.2 32 -868.4 -1,113.2 -15,068

F/A-18E/F 2000 43,257.6 46,344.8 493 - - -

H-1 UPGRADES (4BW/4BN) 1996 6,750.3 8,727.5 284 - - -

JSOW - BASELINE/BLU-108 1990 1,475.9 1,861.6 3,334 - - -

JSOW - UNITARY 1990 1,777.1 2,725.1 7,000 - - -

LCS 2004 2,595.2 2,848.6 2 - - -

LHA REPLACEMENT 2006 3,078.9 3,367.9 1 - - -

LPD 17 1996 11,508.0 14,241.7 9 - - -

MH-60R 2006 11,279.3 12,139.4 254 - - -

MH-60S 1998 6,504.2 7,843.0 271 - - -
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MRAP 2008 22,013.5 22,415.0 15,374 - - -

MUOS 2004 5,667.0 6,681.7 6 - - -

NMT 2002 1,676.8 2,103.3 305 - - -

P-8A (MMA) 2004 26,182.8 32,852.9 113 - - -

RMS 2006 1,379.5 1,549.7 108 - - -

SM-6 2004 4,692.5 5,954.4 1,200 - - -

SSN 774 (VIRGINIA CLASS) 1995 63,751.8 91,965.2 30 - - -

TACTICAL TOMAHAWK 1999 3,705.6 4,375.3 3,292 - - -

T-AKE 2000 4,618.2 5,715.2 12 - - -

TRIDENT II MISSILE 1983 26,381.8 38,817.4 561 - - -

V-22 2005 50,472.8 54,226.9 458 - - -

VH-71 2003 5,731.5 6,750.2 28 - - -

VTUAV 2006 1,874.8 2,158.3 177 - - -

Navy Subtotal 467,480.2 581,008.5 46,686 -868.4 -1,113.2 -15,068

AEHF 2002 6,738.3 7,362.0 4 - - -

AMRAAM 1992 13,156.3 14,880.6 13,953 - - -

B-2 EHF INCREMENT 1 2007 636.4 681.0 21 - - -

B-2 RMP 2004 1,093.7 1,225.4 21 - - -

C-130 AMP 2000 4,521.0 5,800.2 222 - - -

C-130J 1996 9,804.7 12,029.3 134 - - -

C-17A 1996 58,664.8 62,306.7 190 - - -

C-5 AMP 2006 1,377.0 1,405.3 112 - - -

C-5 RERP 2008 7,146.6 7,694.1 52 -1,331.4 -3,436.8 -59

F-22 2005 66,991.8 64,539.9 184 - - -

FAB-T 2002 2,962.7 3,622.2 222 - - -

GBS 1997 727.0 805.5 1,121 - - -

GLOBAL HAWK (RQ-4A/B) 2000 8,101.9 9,740.7 54 - - -

JASSM 1995 4,466.1 6,065.8 5,006 - - -

JDAM 1995 4,522.1 5,260.1 201,993 - - -

JPATS 2002 4,914.5 5,534.3 768 - - -

LAIRCM 2008 383.6 366.0 - - -

MINUTEMAN III GRP 1993 2,095.4 2,427.7 652 - - -

MINUTEMAN III PRP 1994 2,189.8 2,601.8 601 - - -

MP RTIP 2000 1,114.7 1,225.0 - - - -

NAS 2005 1,423.5 1,490.7 91 - - -

NAVSTAR GPS - SPACE & CONTROL 2000 5,963.1 6,306.1 33 - - -

NAVSTAR GPS - USER EQUIPMENT 2000 1,790.6 2,093.7 - - - -

NPOESS 2002 9,363.0 11,140.2 4

SBIRS HIGH 1995 9,558.7 11,554.5 4 - - -

SBSS B10 2007 811.0 823.9 1 - - -

SDB I 2001 1,252.0 1,476.9 24,070 - - -

WGS 2001 1,764.4 1,950.5 5 - - -

Air Force Subtotal 233,534.7 252,410.1 249,518 -1,331.4 -3,436.8 -59

BMDS 2002 89,398.3 102,912.4 - - - -
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CHEM DEMIL-ACWA 1994 5,498.8 7,991.9 3,136 - - -

CHEM DEMIL-CMA 1994 22,459.3 27,422.6 29,060 - - -

F-35 (JSF) 2002 210,014.5 298,842.8 2,456 - - -

JTRS GMR 2002 14,243.1 20,536.4 86,652 - - -

JTRS HMS 2004 2,671.8 3,366.9 95,961 - - -

JTRS NED 2002 1,743.2 1,961.8 - - - -

MIDS 2003 2,289.1 2,372.7 3,807 - - -

DoD Subtotal 348,318.1 465,407.5 221,072 - - -

Grand Total 1,315,305.7 1,642,568.6 768,243 -2,199.8 -4,550.0 -15,127
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